
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:38 PM
Run date

Time

Reviewer: Ghafghazi, Ben 11-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 183 Date: 08-Jan-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 122

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Met with Ahmed Moin to discuss bike path grading.
Met with Behzad to discuss mole substation issues from yesterday meeting with the contractors.
Met with Clive and Behzad in my office to clarify MCM subs questions from yesterday. Clive answered
seven out of the nine items and promised to give us response for the other two on Monday morning.
Amer and I toured the job.
Called Jeannie Blaerramos regarding lane closure for Friday night and Saturday night. Bhalinder did not
answer my call from yesterday noon time, and MCM want to know if they are getting 2 or three lanes to
install the wind dampers.
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